HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
February 23, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
Final RCRA for Soil Hot Spot Location
1 B,.D-1,G |B, D-1,G 10/7/11 n/a
Draft Final Status Survey Report,
2 B Submarine Quay Wall 10/11/11 11/11/11 11/16/11 | 11/22/11 11/28/11
3 B Draft Rad RACR 10/21/11 11/21/11 11/16/11 | 11/22/11 11/28/11
Final Final Status Survey Results Building
4 C 214 11/2/11 n/a

Draft Post Construction Summary Report
5 B,D-1,G |Petroleum Hydrocarbon Corrective Action 11/2/11 12/2/11 12/16/11

Final Landfill Gas Monitoring Report, July-
September 2011, Post Removal Action
6 E-2 Parcel E-2 Industrial Landfill 11/8/11 n/a

Final Survey Unit 204 Project Report,
Parcel G Sanitary Sewer and Storm Drain

7 G Removal Project 11/18/11 n/a
8 uc-3 Draft Rad RACR 11/18/11 12/19/11 12/21/11 | 12/19/11
Draft SAP, Interim Monitoring and
9 E-2 Maintenance for Landfill Gas Control Syst. 11/21/11 12/21/11 1/13/12 1/23/12 1/20/2012
10 G Final Rad RACR 12/2/11 1/6/12 Concurrence | 12/14/11 | 12/9/11

Final Execution Plan, Revision 1, Basewide
11 | Basewide |Execution Plan 12/20/11 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
February 23, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Document Review Period Recently Completed
Final Radiological Removal Action
1 D-2 Completion Report, Revision 2 12/16/11 1/13/12 Concurrence 1/13/2012
Draft Final Status Survey Results, IR-04
Former Scrap Yard Site and Former
2 E Building 807 Site 12/21/11 1/20/12 1/20/12
Action, Quarterly Monitoring Report,
3 B Second Quarter 2011 12/23/11 1/24/12
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
February 23, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review
Draft Final Parcel E FS Radiological
1 E Addendum 11/17/11 2/15/12 1/13/12 1/6/2012
Draft Action Memo, TCRA for Ship
2 E-2 Shielding 12/29/11 2/13/12 2/1/12 2/12/12
Draft Final Status Survey Results, Building
3 C 272 1/5/12 2/6/12 2/8/12
4 B Draft RACR for IR 7 and 18 1/6/12 2/21/12 2/21/12 2/21/12
Draft Final Status Survey Results, Building
5 C 203 1/6/12 2/6/12 2/8/12
Draft Final Status Survey Results, Building
6 c 241 1/10/12 2/10/12
Semiannual Groundwater Monitoring
7 Basewide [Report (April-September 2011) 1/10/12 n/a
Landfill Gas Monitoring Report for October-
8 E-2 December 2011, Post-Removal Action, 1/20/12 n/a
9 E Draft Survey Unit 201 Project Report 1/20/12
Draft Survey Unit Project Reports for
10 C Survey Units 191,193, 195, 196 1/25/12 2/27/12
11 C Final RU_C5 GWTS Completion Report 1/27/12 n/a
Replacement Pages for Final Petroleum
12 | D-1, D-2, G |Hydrocarbon Site Closeout Report 1/30/12 n/a
Replacement pages/CD for Final
Treatability Study Completion Report,
13 C Remedial Unit-C5, Building 134 2/2/12 n/a
Final Base-wide Radiological Management
14 Basewide |Plan 2/3/12 n/a
Draft Survey Unit Project Reports for
15 C Survey Units 197, 198, 199, and 200 2/7/12 3/9/12
Final Pre-Design Investigation Work Plan,
16 C RU-C2 2/8/12 n/a
Draft Survey Unit Project Reports for
17 C Survey Units 202, 203, 205, and 206 2/9/12 3/12/12
Final Final Status Survey Results, IR-04
Former Scrap Yard Site and Former
18 E Building 807 Site 2/10/12 n/a
Final Pre_RA Tnitial Characterization Work
19 C Plan RU-C1, RU-C4, RU-C5 2/15/12 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
February 23, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents for Upcoming Review (next 3 months)

Draft Work Plan Addendum to the Parcel E 30 days from Date

1 E Groundwater Treatability Study 2/22/12 submittal date | Tentative
30 days from Date

2 UC-1,2 |Draft Remedial Action Work Plan 3/5/12 submittal date | Tentative
Date

3 B Final RACR for IR 7 and 18 3/9/12 n/a Tentative
30 days from Date

4 E-2 Draft Parcel E-2 ROD 3/14/12 submittal date Tentative
30 days from Date

5 F Draft Pier Demolition RACR 3/15/12 submittal date | Tentative
Draft Parcel E Soil Excavation 30 days from Date

6 E Characterization Work Plan 3/22/12 submittal date Tentative
Date

7 B Final Rad RACR 3/30/12 concurrence Tentative
Final Action Memo, TCRA for Ship Date

8 E-2 Shielding 4/2/12 n/a Tentative
B,D-1,G, |Revised Draft Soil Vapor Investigation 30 days from Date

9 ucC-2 Tech Memo 4/13/12 submittal date Tentative
Draft TCRA Work Plan for Ship Shielding 30 days from Date

10 E-2 Area 4/27/12 submittal date | Tentative
Date

11 UC-1,2 [|Final Remedial Action Work Plan 5/7/12 n/a Tentative
Final Work Plan Addendum to the Parcel E Date

12 E Groundwater Treatability Study 5/9/12 n/a Tentative
Draft Radiological Data Gaps Investigation 30 days from Date

13 F Tech Memo #1 5/15/12 submittal date Tentative
Final Parcel E Soil Excavation Date

14 E Characterization Work Plan 5/25/12 n/a Tentative
Date

15 = Final RACR for Pier Demo 6/1/12 n/a Tentative

* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
February 23, 2012

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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